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Vendor:
Region/Locality:

Period:

Task Locality
%

Complete
Total
Hours

Hours
this period

Comments

Phase I
(4)Review documentation Dinwiddie 1 FY 06 Funding Submission
(10)T/C Meeting w/Public Officials Dinwiddie 0.75 Update on status
(10)Correspondence w/InterAct Dinwiddie 1.5 Connectivity Request
(4)On-site w/Gilbert Farmville 1 FY 06 Funding Submission
(9)T/C Correspondence w/Emmy/Sprint Farmville 0.75 Re: Trunk/Circuit/MSAG/CPE status
(10)T/C w/Peter McHale - Verizon Farmville 0.25 Re: Phase I status
(10)Planning Meeting Farmville 2.5 Phase I tasking/Gantt Review
(10)T/Cs Correspondence w/Sprint Farmville 1.5 Re: Status of CPE installation/tasking
(10)T/Cs On-sites w/Gerry Spates/Gilbert Wood Farmville 9.5 Re: Status of CPE installation/tasking
(5)Non-disclosure Agreements Nottoway 0.5 Nextel
(10)T/C w/Sheriff Parrish Nottoway 0.5 Re: dropped call issue
(10)T/C w/Gloria Nottoway 1.75 Follow up on ALI display issue
(10)Logged/Mapped new Nextel tower Nottoway 1 Tower # VA1712
(10)T/C F/U w/Ned - Sprint Nottoway 2 Testing schedule/Wireless trunks
(14)Phase I testing and Follow up Nottoway 4.5 Triton/Verizon

Phase II
(1)Phase II mapping report/presentation Amelia 4.5 For Board of Supervisors
(3)Phase II Service Rescind Letters Amelia 2.5 To all WSPs
(4)On-site w/Bruce Almarode Amelia 1.5 FY 06 Funding Submission/Mapping Appropriation
(5)T/C Sgt. Almarode ref. Nextel NDA Amelia 0.25 Need to review and sign
(10)T/C w/Bruce Almarode Amelia 0.25 Re: Unregistered ANI
(10)T/Cs Correspondence w/WSPs Amelia 1.5 Re: Inquiry as to status Sprint/Alltel
(10)T/Cs On-site w/Sheriff/Sgt. Almarode Amelia 1.5 Re: Status/Contract signing
(10)On-site for Board Presentation Amelia 5.5 Re: Approving mapping/addressing
(11)Prepare and Finalize report for BOS Amelia 3 Re: Phase II status
(11)T/C w/Bruce Almarode Amelia 0.75 Re: Bogus E911 Calls
(15)Correspondence w/Bruce Almarode Amelia 0.25 Re: Funding carry over letter
(3)Phase II Service Request Letters Brunswick 0.25 Nextel
(5)Non-disclosure Agreements Brunswick 0.5 Nextel
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(10)On-site w/Maj. Roberts/Leslie Brunswick 3 Re: Phase II testing
(10)T/C & Fax ref Follow-up info Brunswick 0.25 Info for personnel Board mtg.
(10)T/C w/Maj. Roberts Brunswick 0.25 Re: Alltel GPS phone for testing
(10)Prepare for Phase II testing Brunswick 4.25 Verizon/Alltel
(10)Phase II testing follow up Brunswick 3.25 Verizon/Alltel
(11)Prepare for PSAP Meeting/Training Brunswick 3.25 Phase II Mapping/Program for new dispatchers
(13)Follow up re: Training Brunswick 13 Phase II Mapping/Program for new dispatchers
(14)On-site for Phase II testing Brunswick 23.5 Verizon/Alltel
(15)T/C Correspondence w/Dorothy Brunswick 0.5 MAGIC summary report
(10)T/C w/Lisa Charlotte 0.25 F/U on Steve's centerline E/M
(10)T/C and e-mail to Lisa Meyers Charlotte 0.25 Board approval of mapping updates
(10)T/Cs Correspondence w/PSAP/Sprint Cumberland 2 Phase II Testing Schedule
(1)T/C w/Ann Marie - InterAct Dinwiddie 0.5 Re: Mapping Data/MSAG
(10)Tasking review Dinwiddie 1.5 For Planning Meeting
(11)T/C Correspondence w/PSAP Dinwiddie 0.25 Regional Meeting Follow up
(1)T/Cs Correspondence w/Ann Marie - InterAct Farmville 1.75 Re: Mapping Installation
(1)MSAG review Farmville 0.5 Data delays
(10)Review of InterAct project Farmville 3 Status/Plan for mapping installation
(10)Coordination of Stakeholders Farmville 2.5 Addressing implementation issues
(11)T/C Correspondence w/PSAP Farmville 0.25 Regional Meeting Follow up
(1)T/C w/Allen Halifax 0.5 Re: Mapping RFP Review
(10)T/C w/Allen Halifax 0.25 Re: New Tower routing
(7)CAD/CPE interface Mecklenburg 4 Issues/Testing
(8)T/C w/Linda Mecklenburg 0.25 Re: Verizon tower # 120
(10)Prepare for Phase II testing Mecklenburg 4.75 Verizon/Alltel
(10)Phase II testing follow up Mecklenburg 2.75 Verizon/Alltel
(13)Follow up re: Training Mecklenburg 1.25 Phase II Mapping/Program 5 dispatchers
(14)On-site for Phase II testing Mecklenburg 13.25 Verizon/Alltel
(1)T/Cs w/County Administrator Nottoway 1.5 Re: Mapping Award of Contract
(1)T/C w/John Prosise Nottoway 0.5 Re: Board Meeting on T-1 line for mapping
(1)T/C Correspondence w/Chris - GeoComm Nottoway 0.75 Re: Mapping Contract
(3)Phase II Service Request Letters Nottoway 0.25 Nextel
(5)Review GeoComm contract Nottoway 1 At request of County Administrator
(5)T/C w/Sheriff Parrish & email Nottoway 0.75 Nextel Traffic routing & ESN info
(10)Tasking review Nottoway 2 Phase II Implementation
(10)T/C w/John Prosise Nottoway 0.5 Re: date of data completion from A&A
(10)Non-disclosure Agreements review Nottoway 1 Nextel
(10)T/C & email PSAP/Ned Awad/Sprint Nottoway 0.5 Coordination of Sprint Testing
(10)Email Inekke acknowledgement Nottoway 0.25 Phase I Live in Nottoway
(11)T/C w/Ronnie Roark Nottoway 0.25 GeoComm Contact info
(10)T/Cs Correspondence w/Stakeholders Region 5.25 Re: Pam 02 interface/Mid-call re-bid issues
(10)T/Cs Correspondence w/WSPs/LECs Region 2 Re: Updates/status
(10)T/C w/Emmy - Sprint Region 0.5 Updates on S/R
(10)Follow up w/Alltel Region 1.25 Trouble shooting implementation issues
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(10)Coordinate documentation Region 3.5 Re: PSAP Phase II issues
(10)Planning meetings Region 1.5 Status/updates/tasking
(10)Nextel Correspondence Region 0.5 Procedures/NDA
(10)Update Quick Reference Report Region 3.75 With most current updates/changes
(10)Update WSPs/Vendor/PSAP Contact Sheet Region 0.5 With most current updates/changes
(10)T/C TCS ref. Phase II Testing Region 0.5
(10)Create/Update Test drive results file Region 3 With most current updates/changes
(10)Update Phase II testing schedule Region 1.5 With most current updates/changes
(10)Update Deployment Tracker Region 1 With most current updates/changes
(10)Weekly Contact Calls Region 6.25 Prepare/Conduct/Follow up
(10)Review Nextel subpoena and court order Region 1
(10)Update Service Request Tracker Region 0.75 With most current updates/changes
(11)T/C w/Emmy - Sprint Region 0.5 Appointments re: Mated Tandems
(11)Southside Regional Meeting Region 14.25 Prepare/Agenda/Notify/Conduct/Follow up
(11)Monthly Newsletter Region 5 Create/Format/Mail
(12)Reviewed nena.org Region 0.5 Re: Info/New Updates/Minutes
(12)Daily and Monthly Activity reports Region 14.75 Enter information/calculate hours/review
(12)Attend APCO/NENA Fall Conference Region 13.5
(12)Meeting w/Steve Marzolf Region 1.25 Re: Planning/Summary issues
(12)Review va911.org Region 0.5 Re: Info/New Updates/Minutes
(12)Update Wireless Board Summary Reports Region 3 With most current updates/changes
(13)Create Dispatcher Training CD Region 19.75 CD for Steve Marzolf & PSAPs/Re-bid issues
(13)Research information Region 0.5 Re: Comm. Center SOP
(14)T/C w/Japh Langhat - Alltel Region 0.25 Confirm Phase II testing dates
(14)Review testing schedule Region 0.25 Phase II

0 258.25

0 0

Issue CommentsActions Proposed to Resolve Issue
Issues of Importance

Completed Tasks
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